CHANGE ORDER

Change Order No.: 007 Date: March 14, 2024
Project: Riverside Medical Office Building Project No: 2023-114
Owner: Riverside Health Partners
Contractor: Atlas Construction Group, LLC

Description of Change:
Furnish and install additional fire-rated drywall at corridor 2B per RFI-045, and relocate two electrical panels to the east wall.

Reason for Change: Owner-directed scope change following code review.

1. Fire-rated drywall, corridor 2B $12,450.00
2. Electrical panel relocation $8,300.00
3. Overhead and profit (10%) $2,075.00

The original Contract Sum was $1,250,000.00
Net change by previously authorized Change Orders $45,200.00
The Contract Sum prior to this Change Order was $1,295,200.00
The Contract Sum will be increased by this Change Order in the amount of $22,825.00
The new Contract Sum including this Change Order will be $1,318,025.00

The Contract Time will be increased by 6 calendar days.